
CITY OF LODI COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for Municipal Service Center (MSC) Reroof, 
1331 South Ham Lane; and Notification of Final Contract Change Orders 

MEETING DATE: October 3, 2001 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the “Municipal 
Service Center (MSC) Reroof, 1331 South Ham Lane” contract, and 
approve the final contract change orders. 

BACKGROUND INFORMATION: The project was awarded to Kodiak Roofing and Waterproofing 
Company, of Loomis, on November 1,2000, in the amount of $108,400. 
The contract has been completed in substantial conformance with the 
plans and specifications approved by the City Council. 

The contract completion date was January 8, 2001, and the actual completion date was March 15, 2001. 
The final contract price was $129,741. The difference between the contract amount and the final 
contract price is mainly due to six (6) change orders totaling $21,341, as follows: 

Change Order # I  - Add 2.5” Rigid Insulation to Shop Roof, Building C 

Change Order #3 - Down-size Curbs, Building C, Remove/Replace Gutter, Building B, 

$9,906 
Change Order #2 - Repair Beam, Building B $ 333 

Repair Redwood Fascia, 4x16 Beam, and add Tapered 
Insulation, Building D $3,892 

$1,551 
$3,648 
$2,011 

Change Order #4 - Remove/Replace 24’ Glu-lam Beam, Building D 
Change Order #5 - Plywood and 2x4 Replacement, all buildings 
Change Order #6 - Remove/Replace Znd 24’ Glu-lam Beam, Building D 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder’s office. 

FUNDING: Budgeted Fund: Water, Wastewater, General (Streets) Capital, TDA and FTA funds. 
Final Contract Amount: $1 29,74 

Public Works Director’ 

Prepared by Dennis Callahan, Fleet and Facilities Manager 
RCP/DC/lm 
cc: Joel Harris, Purchasing Officer 

Dennis J. Callahan, Fleet and Facilities Manager 
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